

Production Baseline Record

Client: Meridian Health Partners LLC

Provider: OneSmarter Inc.

System / Project: OneSmarter MIR Relay

Baseline Version: v1.0

Baseline Established Date: August 15, 2026

This document records the approved production baseline for OneSmarter MIR Relay under the OneSmarter MIR Relay onboarding, against which all future changes will be tracked and measured.

Baseline Established By: James Carter

Establishment Date: August 15, 2026

Baseline Approved By: Sarah Whitfield

Approval Date: August 18, 2026

Status: Complete